
Monthly Written Status Report have been provided to the El Paso Independent School 
District Project Coordinator. 

Deliverable Materials / Documentation: 

Monthly Written Status Reports 

Detailed Installation Plan 

2.2 Provide Technology Assessment and Installation Planning 
Task Description: The purpose of this task is to provide Technology Assessment and 
Planning for matching the District technology and educational initiatives, IBM education 
experts will work with personnel from your school district to discuss current practices, 
determine current technology initiatives, identify new technology initiatives, understand 
funding requirements, visit schools and departments and prioritize initiatives across a three 
(3) year planning horizon. School district personnel will have a chance to evaluate IBM's 
approach, meet and work with experts that will be assigned to the district, and be introduced 
to a process that allows a collaborative approach to set technology goals. The following sub 
tasks will be performed: 

Conduct a half (5) day session with an El Paso Independent School District 
representative to plan the two (2) day Technology Assessment and Planning session. 
During this half (5) day session IBM will assist El Paso Independent School District to: 

Identify four to five (4-5) study 'strands" for the Technology Assessment and 
Planning session. The following areas are examples of strands chosen by 
districts: 

Building Technology Infrastructure 

Wide Area Nelwork and Internet connectivity 

Community Communications 

Curriculum and Technology Integration 

0 Teaching and Learning with Computers 

Virtual Schooling 

Assign an IBM subject matter expert to each of the four to five (4-5) study 
"strands" 

Schedule a two (2) day session with an El Paso Independent School District 
representative to identify participants, study "strand" sessions, and department and 
school visits. 

Conduct a two (2) day Technology and Assessment and Planning (TAP) session 
at El Paso Independent School District. During this two (2) day TAP session, IBM will: 
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On day one of the TAP session, IBM will facilitate individual sessions for each 
study 'strand" selected to discuss approaches, identify connections between 
strands, and discuss outcomes from each group. Each study "strand" session 
will be limited to a maximum of four (4) people from El Paso Independent School 
District andlor the El Paso community. 
On day two of the TAP session. IBM will visit five (5) El Paso Independent 
School District departments and schools. These visits will be used to validate 
findings from the group and individual study "strand" sessions and will include 
reviews of representative instructional practices at elementary, middle, and high 
schools, as well as critical administrative operations of the district. Also on day 
two, the a summary of the findings from days one and two will be presented to 
the El Paso Independent School District. 

Develop the Technology Assessment and Planning Presentation 

Schedule a half (3 session with an  El Paso Independent School District to present the 
Technology Assessment and Planning Presentation 

Completion Criteria: IBM will have completed its responsibilities when IBM has  conducted 
the two (2) day Technology Assessment and Planning session, presented the Technology 
Assessment and Planning Presentation to El Paso Independent School District and 
provided one (1) copy of the Technology Assessment and Planning Presentation to the El 
Paso Independent School District Project Coordinator. 

Deliverables: 

Customer Responsibilities: 

Technology Assessment and installation Planning Presentation 

Approximately fifteen to thirty (15-30) days prior to the start of the two (2) Day 
Technology Assessment and Planning session, select a district sponsor who will have 
the responsibility to jointly host the session with IBM and select the four to five (4-5) 
study 'strands" 
Provide facilities to hold the kickoff meetings and separate meeting rooms for study 
"strand" sessions 
Select up to four (4) district, school andlor community representatives to participate in 
the study "strand" sessions and inform participants of scheduled session times and time 
requirements 
Provide access to school sites and school personnel for IBM visits to the schools. 

2.3 Provide Customized Implementation Services for IBM's Web 
Access for a School Community Solution 
Task Description: The purpose of this task is to provide a Customized Implementation 
Plan for ISM'S Web Access for a School Community through the involvement of 
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stakeholders, including the El Paso Independent School District employees, students, and 
community members. The following sub-tasks will be performed: 

Facilitate implementation and installation 

Validate Implementation Requirements and Priorities 

Identify Implementation Roles and Responsibilities 

Determine Implementation Timeline and Targeted Participants 

Document ISMS Web Access for a School Community objectives and vision that 
result from the planning session 

Prepare and provide the Implementation and Installation Planning Document to the 
El Paso Independent School District Project Coordinator 

CoFpletion Criteria: IBM will have completed its responsibilities when one (1) copy of the 
Implementation and Installation Planning Document, the Technical Environment Report and 
the ISMS Web Access for a School Community System Administrator's Guide have been 
delivered to the El Paso Independent School District Project Manager. 

Documentation: 

Implementation and Installation Planning Document 
Technical Environment Report 

ISMS Web Access for a School Community System Administrator's Guide 

2.4 
Task Description: The purpose of this task is to set up and install three (3) servers and 
Windows NT 4.0 with Service Pack 4 equipped with the operational software, e-mail 
software and web server software. The following sub-tasks will be performed: 

Set up and Install Servers 

Unpack, position, and perform initial burn-in of hardware. 

Attach fixed asset tag if necessary - provided by the El Paso Independent School 
District. 

Complete system setup and perform final power on test. 

Install all communications software. 

Create and customize each server in ISMS Web Access for School Community and 
partition them for individual school building applications. 

Establish connectivity to the ISMS Web Access for a School Community server by 
logging on to the server via the intranethternet. 

Completion Criteria: IBM will have completed its responsibilities when connectivity has 
been established by logging on to the El Paso Independent School District's network from 
the ISMS Web Access for a School Community server. The installation process will not 
exceed seventy (70) days. 

Deliverable Materials: None 

Customer Responsibilities: 
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Provide a workstation with Internet access and either Netscape 4.05 or higher. 
Netscape Communicator 4.06 w above, or Internet Explorer 4 Service Pack 1 
(4.72.31 10.8) or above, including Java support to  verify Web server installation 
Sign off on hardware and software installation. 

2.5 
Web Access for a School Communitv 

Provide Maintenance Telephone Technical Support for ISM'S 

Task Description: The purpose of this task is to provide support for IBMs Web Access for 
a School Community. IBM will provide telephone technical support for twelve (12) months. 
The support will enable two (2) specified people in the school to contact IBM with technical 
issues related to the IBMs Web Access for a School Community operational code. Support 
will be available from 8:OO a.m. - 8:OO p.m. EST, Monday through Friday, excluding 
holidays. 
In the event that IBM delivers fues or a new release of the same version of /EMS Web Access 
fora School Community operational axle over the next twelve (12) months, IBM will make that 
code available to the El Paso Independent School District under the current license at no 
additional charge. The limitations on the number of entitled users and term of the license 
agreement will remain unchanged. 
Completion Criteria: IBM will have completed its responsibilities when twelve (12) months 
of maintenance support has been provided. 
Customer Responsibilities: 

Identify two (2) trained staff members who will be authorized to contact maintenance 
technical support. 

2.6 ISM'S Web Access for School Communitv Solution Support 
Task Description:: IBM will provide maintenance and support services for I5Ws Web 
Access for School Community Solution Support installation at the El Paso Independent 
School District (EPISD). after initial installation and configuration provided by IEM. 
The major sub tasks are: 

Domino Server maintenance 
Domino server support. 
Application maintenance. 

Completion Criteria: This task will be considered complete when the contract period of 
twelve months ends. 
Deliverable: None 
Assumptions: 

Full and timely cooperation and participation of EPISD and IBM 
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2.7 Servers 

Task Description: IBM will provide installation, implementation and support 
services for 2 Netfinity NT Severs to support the IBM Web Access Project 
installation at the El Paso Independent School District (EPISD). The Servers 
contain web filtering. 

Completion Criteria: Installation of servers.. 

Deliverable: 2 Nelfinity NT Servers 

Assumptions: 

Full and timely cooperation and participation of EPISD and IBM 

3.0 El Paso ISD Responsibilities 
The following El Paso Independent School District responsibilities, in addition to those 
described in the IBM Responsibilities section of this Statement of Work, are part of this 
Statement of Work, and are to be provided in consideration of services and materials 
provided by IBM. Divergence from these will require application of the Project Change 
Control procedures. the El Paso Independent School District will: 

3. I 
Designate, prior to the start of services, a person called the El Paso Independent School 
District Project Coordinator to whom all communications may be addressed and who has 
the authority to act for the El Paso Independent School District in all aspects of these 
services. as permitted by law and district policy. The El Paso Independent School District 
Project Coordinator will: 

El Paso Independent School District Project Coordinator 

Provide information, data, decisions, and report approvals, as accepted by the El 
Paso Independent School District, to IBM personnel within five (5) working days from 
receipt of IBMs request. unless both parties agree to an extended response date. 

Provide all necessary data. information. operational support, personnel, and 
operational procedures for the duration of the project. 

Take direct action. as appropriate. to rectify deviations from plans, schedules, or 
procedures which are a the El Paso Independent School District responsibility. 

Assist IBM with the preparation of detailed project plans where it relates to the El 
Paso Independent School District responsibilities. 

Coordinate the scheduling of the El Paso Independent School District personnel to 
assist in system testing. system demonstration, training, and for resolution of 
questions related to the project. 

Attend project status meetings when mutually scheduled and disseminate the 
minutes to the El Paso Independent School District personnel. 

Attend monthly status meetings. 

Communicate to the El Paso Independent School District community on the overall 
project progress. 
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3.3 
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3.4 . 
3.5 
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3.6 
0 

3.7 
e 

Identify all other activities in the district: opportunities to collaborate. leveraging other 
funds, and driving other standards-based reform activities 

File Server and Workstation Content and Security 

After successful server installation, be responsible for the content of any file server, 
and/or workstation. the selection and implementation of controls on its access and 
use. backup and recovery. and the security of the stored data. 

You understand and agree that the Services performed by us will be performed 
using reasonable care and skill, reflecting the level of knowledge and expertise 
possessed by those individuals performing the Services at the time such Services 
are performed. You understand and agree that new technology, configuration 
changes, soflware upgrades and routine maintenance, among other items, can 
create new and unknown security exposures. Moreover, computer "hackers" and 
other third parties continue to employ increasingly sophisticated techniques and 
tools. resulting in ever-growing challenges to individual computer system security. It 
is your sole responsibility to maintain the security of your computer systems and the 
data contained in them. Our performance of Services does not constitute any 
representation or warranty by us about the security of your computer systems 
including, but not limited to, any representation that your computer systems are safe 
from intrusions or any other security exposures. 

Internet Service Provider 
Identify and acquire Internet access services for the El Paso Independent School 
District. 

Internet Acceptable Use Policy 
Develop and implement an acceptable use policy for Internet access and activity for 
the El Paso Independent School District. 

Electronic Mail 
Be responsible for the identification. procurement, and implementation of an 
appropriate and complementary (to IBMs Web Access for a School Community) e- 
mail package to enable e-mail among parents, teachers, students, and community 
members. 

Laws, Regulations and Statutes 
Be responsible for the identification and interpretation of any applicable laws, 
regulations, and statues that affect the overall implementation of this Statement of 
Work. It is the responsibility of the El Paso Independent School District to assure 
that the actions taken within this Statement of Work meet the requirements of those 
laws. 

Space, Facilities, and Access 

Provide appropriate work space to the IBM Project team 

0 In obtaining access to any building, IBM shall not disrupt the educational 
environment. The El Paso Independent School District shall maintain the right to 
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disallow access inthe eventit is of the opinion that such a disruption may occur. 
Access shall not be unreasonably withheld. If IBM is denied access or delayed 
access to any of the El Paso Independent School District buildings pursuant to this 
Subsection, IBM is relieved of liability for any delays in the performance of IBM's 
obligations under this Statement of Work caused by such delayed or denied access. 

Hardware and Software 
Assist in the selection and determination of any hardware and software needed as a 
result of Task 1.3.3. Procure, determine delivery location, track the shipping and 
receiving of the inventory. verify that all hardware and software has been correctly 
installed. and sign off on hardware and software installation. 

For the server implementation. a workstation with Internet access and either 
Netscape 4.05 or higher, Netscape Communicator 4.06 or above, or Internet 
Explorer 4 Service Pack 1 (4.72.31 10.8) or above, including Java support will be 
needed to verify Web server installation. 

Each participating teacher or staff member will have access to either a Power Mac 
or a PC with at least a Pentium processor, 32 MB of RAM. 1 GB hard drive, CD 
ROM drive, and connection to the location's local area network. Each machine must 
have either Netscape 4.05 or higher, Netscape Communicator 4.06 or above, or 
Internet Explorer 4 Service Pack 1 (4.72.31 10.8) or above, including Java support. 

3.9 System Administrator 
Provide an El Paso Independent School District System Administrator to administer 
the ISMS Web Access for a School Community server environment. 

4.0 Deliverable Materials I Documentation 
The following deliverables, referenced in the "BM Responsibilities" section of this 
Statement of Work, are classified as Type II Materials - IBM Owned, as defined in the ISM 
Customer Agreement. 

Monthly Written Status Reports 
Detailed Project Plan 
Technology Assessment and Installation Planning Presentation 
Implementation and Installation Planning Document 
Technical Environment Report 
IBMs Web Access for a School Community Operational Software Acceptance 
Checklist 
IBMs Web Access for a School Community Operational Systems Administrator's 
Guide 

5.0 Schedule 

5. I Project Dates 
Start Date - July 1,2001. 
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End Date -June 30,2002 

5.2 Project Delays 
IBM will not be responsible for delays or additional requirements imposed by any 
government agencies or unforeseen conditions such as delays in the progress of the project 
by your acts or neglect or the acts or neglect of your employees or separate contractors 
employed by you, by changes ordered in the project not caused by the fault of IBM. by labor 
disputes, fire, unusual delays in transportation, adverse weather conditions not reasonably 
anticipatable. unavoidable casualties or other causes beyond IBMs control or by another 
cause which you and IBM agree is justifiable, the contract time shall be reasonably 
extended and the charges adjusted. if necessary, by Change Authorization. 

6.0 Completion Criteria 
IBM shall have fulfilled its obligations under this Statement of Work when any one of the 
following occurs: 

IBM accomplishes the tasks described in section 2.0, 'IBM Responsibilities." 
El Paso ISD terminates the Project in accordance with the provisions of the IBM 
Customer Agreement. 
The End Date for the contract is reached. 

7.0 Charses 

TOTAL CHARGES: 82,825,700.00 

This price does not include t h e  charges for: 
kerns involving, but not limited to tests, inspections. concealed or unknown 
conditions or other unanticipated events beyond our control. 
Increases in the Work due to plan checks or field inspections by building or planning 
department. In addition to the charge described above, you agree to pay us for any 
additional charges resulting from changes to this project scope, when approved via 
the Project Change Control Procedure detailed in Appendix B. IBM will submit 
invoices per the payment schedule as stated in Section 7.1. 

7. I Payments Schedule 
IBM will invoice EPISD monthly for the services provided, Invoices are payable within.30 
days of receipt by the El Paso ISD Accounts Payable Department. 

8.0 Project Warranty 
IBM warrants to  the Owner that materials and equipment furnished under this Agreement 
will be new and that Work will be of good quality, free from improper workmanship and 
defective materials in conformance to applicable drawings and specifications. 
IBM does not guarantee or warrant, either express or implied, the materials used in 
workmanship of supplies, materials, equipment or machinery manufactured by third parties 
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and furnished and installed under this Agreement. IBM shall endeavor to obtain from all 
vendors and suppliers and assign to Owner the customary warranties and guaranties of 
such vendors and suppliers with respect thereto. IBM shall render reasonable assistance to 
Owner when requested in order to enable the Owner to enforce such wananties and 
guaranties by third p a w  manufacturers and suppliers. 

There are no other warranties, express or implied, including but not limited to the implied 
warranties of merchantability and fitness for a particular purpose. 
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Awendix A -Deliverable I Documentation Guidelines 

A.1 Montldy Written Statirs Reports 

Purpose: IBM will provide Monthly Status Reports advising the El Paso Independent 
School District Project Coordinator of the progress and status of the IBM activities. The 
report will outline the IBM activities and describe the status of tasks worked on during that 
period. Significant accomplishments. milestones, and problems will be identified. 

Content: This report will consist of the following: 

Project change control summary 
Problems, concerns. and recommendations 
Other items of importance 

Activities performed during the reporting period 
Activities planned for the next reporting period 

Delivery: IBM will deliver one (1) soft copy of this document in Microsoft Word format 

A.2 Detailed Project Plan 

Purpose: The detailed Project Plan will describe all major tasks, identify responsibilities, 
assign time frames, and reviews in order to track and manage items within this Statement of 
Work. 

Content: This report will consist of the following items: 
Detailed tasks 
Task assignments 
Schedule data 

Actual date completed 
Relationship to other tasks within the plan 

Delivery: IBM will deliver one (1) soft copy of this document in Microsoft Word format 

A.3 Technology Assessment and Installation Planning Presentation 

Purpose: The Technology Assessment and Planning Presentation summarizes findings in 
each of the study strands with recommendations for the next steps. 

Content: This report will consist of the following items: 
List of District Initiatives 
Technology objectives 

De/ivery: ISM will deliver one (1) soft copy of this document in Microsoft Word format 

Recommended action plan to match district educational initiatives and technology 
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A.4 ltiiplenzentatioti and Installntion Planning Document 

Purpose: The Implementation and Installation Planning Document will describe how lBMs 
Web Access for a School Community will be used, who the participants will be, and what the 
objectives of the /EMS Web Access for a School Community imDlementation will be. 
Content: This report will consist of the following items: 

ISMS Web Access for a School Community Objectives 
ISMS Web Access for a School Community Implementation Plan 
ISMS Web Access for a School Community Participants 

Delivery: IBM will deliver one (1) soft copy of this document in Microsoft Word format 

A S  Technicnl Environment Report 

Purpose: The Technical Environment Report will detail the l 6Ms Web Access for a School 
Community technical environment that is implemented. 

Content: This document will contain: 

Delivery: IBM will deliver one (1) soft copy of this document in Microsoft Word format 

List of servers and configurations 
ISM'S Web Access for a School Community configuration information 

A.6 
Acceptance Checklist 

Purpose: The IBMs Web Access for a School Community Operational Software 
Acceptance Checklist will provide a m'tten record that the IBMs Web Access for a School 
Community operational code was correctly installed. 

Content: This checklist will contain a list of activities to follow to validate that the ISMS 
Web Access for a School Community operational code was correctly installed and a list of 
all IBMs Web Access for a School Community servers, their installation sites, and their 
installation completion dates. 

Delivery: IBM will deliver one (1) soft copy of this document in Microsoft Word format 

IBM's Web Access for a School Cornmirnitv OperationnlSoftware 

A. 7 IBM's Web Access for n School Communitv System Administrator's 
Guide 

Purpose: The lBMs Web Access for a School Community System Administrator's Guide 
will provide detailed information about administering an / E M S  Web Access for a School 
Community site. 

Content: This guide contains the following information: 
Getting Started 
Adding Users 
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Performing Common Functions 
Modifying Base Applications 
Creating New Applications 

Setting up the Strategies 

District and School Configurations 
Preparation for Migration 

Working with the Home Page Designer 

Setting up the Optional Instructional Planner 

Delivery: IBM will deliver one (1) soft copy of this document in Microsoft Word format 



ADpendix B - Proiect Chanqe Control Procedure 

When both of us agree to a change in this Statement of Work, a written description of the 
agreed change (called a "Change Authorization") will be prepared, which both parties must 
sign. The Change Authorization will describe the change, the rationale for the change, and 
specify any change in the charges. schedule or other terms. Depending on the extent and 
complexity of the requested changes. IBM may charge for the effort required to analyze it. 
When charges are necessary in order to analyze a change, IBM will provide a written 
estimate and begin the analysis on written authorization. The terms of a mutually agreed 
upon Change Authorization will prevail over those of this Statement of Work or any previous 
Change Authorization. 
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ADpendix C - Equipment and Software 
IBM will provide the following internal connections equipment and associated 

documentation : 

Product Description Qty 

7046-850 RS/6000 Model 850 
375 Mnz 604e PowerPC Processor 
1.44MB 3.5-in Diskette Drive 
Integrated Ultra SCSI Adapter 
Integrated Ethernet Adapter 
Standard Mounting Rails 

0009 Final Light Manufacture 
2624 32x Speed CD-ROM Drive 
2830 POWER GXT130P Graphics Adapter (PCI) 
3112 9.1 OB Ultra SCSI Disk 
3752 Service Package 
4169 256 MB SDRAM DIMM. 168 Pin 
4951 4-port 10/100 Mbps Ethernet Adapter 
7305 AaP Preinstall - SDF Ship 
9300 Language - English (US) 
9911 Rack Power Cord - ALL IBM Racks, 4m 

7014-T42 Enterprise Rack - 42 EIA 
6081 Front Trim Kit for 2.Om Rack, Black 
6098 Side Panel for 1.8 or 2.0117 Rack, Black 
9171 Power Distribution Unit, Side-Mount, 1 

9300 Language - English (US) 
9800 Rack Power Cord - US/Canada 

Phase 

4 
4 
4 
4 
4 
4 
4 
4 
4 
8 
4 
16 
4 
4 
4 
4 

Product Description 

57654234 AIX Version 4 
4061 AIX 4.3 
7305 Preinstall Final Light Manufacture 

9001 Asset Registration 
Indicator 

5692-AIX System Software 
0598 AIX Welcome Center 
0838 AIX 4.3 Update CD 
0857 AIX 4.3 
0859 Preinstall AIX 4 . 3  Semer Bundle 
0860 AIX 4.3 Bonus Pack - Non Export. 
1004 CD-ROM Process Charge 
2924 English 
3410 CD-ROM 
5924 AIX 4.3 PI1 - English 
7305 Preinstall Final Light Manufacture 

9001 Asset Registration 
Indicator 

4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 

4 
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Product Description 

SB032 IBM Education Card Attend unlimited 
5995 

Education and Training public classes 
or conferences 1 yr, Student specific 

HWIINTG Hardware and Software Integration 
Standard load of UNIX operating sys, 
Memory,Storage devices, I / O  adapters, 
Device drivers and load device. 

RS6000 Servicesuite Advanced 
Included 36 mths 24x7 Extended Hardware 
Maintenance, 36 mths, 24x7 Software 
Support, System Alert 

Product Covered: 
7046-BSO X 4. 7014-T42 
Systems OS 

1 
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Appendix D - Sionature Paoe 

El Paso Independent School District International 

IBM Statement of Work for Product Support Services 

iness Machine Corporation 

Custom Services 

IBM (we) will provide. and EPISD (you) agree to accept, IBM Services (Services) for” IBMs Web Access for a 
School Community Solution - under the terms and rnnditions of the IBM Customer Agreement and this 
Statement of Work. 

For Scope of Services, Completion Criteria Changes, and other applicaMe terms refer to the ISM Proposal for 
the provisions of EPISD ‘IBMs Web Access for a School Community Solution’. dated January 18.2001. 

This proposal will remain valid through December 31.2001. 

Total Charges: f 2,825.700.00 which Includes travel and living. 

Date 1 - 1  ti - I  Date 

k t o r n e r  Number. 2760555 IBM Customer Agreement No. NBSC298 

Customer Address: 
El Paso Independent School District 

6531 Boeing Dr. 

El Paso. TX 79925 

ISM Oflice Address: 
4487 North Mesa 

El Paso, Texas 79902 

Project name or identifier: 
IBM Office Number: TDC 
Start Date: July 1.2001 
End Date: June 30,2002 

EPISD IBMs Web Access for a School Community Solution 
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_. ........ __.-.. . .. . . . __ . 

Entity Number: 142118 
Contact Person: Jack Johnston 

FCC F m  

470 

Applicant’s Form Identifier: Year 5 Form 470 
Phone Number: 915-779-4255 

A p . 1  by OMB 
3060-0106 

Schools and Libraries Universal Savice 
Program Description of S a v i c a  Rquated 

and Certification Form 

f 

Form 470 Applicslion Number: 697260000380349 

EL PASO INDEP SCHOOL DISTRICT 

6531 BOElNC DR 
EL PASO. TX 7991s- 

wmns willfully making I8lsr stUemmts on this form can be punished by fine or forfeltum under the Camnunic8tions 
et, 47 U.S.C.Scrs. S O L  SO3(b). or fine or imprisonment under Titic I8 of the United Sl8tn Code, 18 U.S.C.Su. 1001. r 



PI- submit chis form to: SLD - Form 470 
P.O. Bo1 7026 
Lawrence. KS 66044-7026 
1-888-203-8100 

For n- delivery services or US. P a l  Service. SLD - Form 470 
Rerum Receipt Requeried mail hls form m: d o  Mr Smith 

3833 Greemr*y Drive 
Lawrcnn, KS 66016 
1-888-203-8100 



. _. .. . . _. - . . _. . 

1. hame of Applicanf: 
EL PAS0 INDEP SCHOOL DISTRICT 

2. Funding Yew: . Your Enllty Number 
Year 5 I07/01/2002 - 06/30/2003 e1 141118 

FCC Form 470 
Universal Servce Program Description of Services Requesieo i 

Applicsat's Corm Identifier: 
(1- p m & lo ideatie THIS F m  4101 
Year 5 Form 47 

Form 470 Application *: 
(To be i h  by Fund Adminismior1 
697260000380349 

- I I 
1 . A p p l l ~ * d ~  Sirnr  Address. P.O.Bos. or Route \umbrr 

6531 BOEING DR 

ClIY 

EL PAS0 

b. Telcpbne number c. FIT number 



. . - . --. 
..__-..-._.--..I. 

Eotity Number: 142118 
Coouet Person: Jack Johnston 

Appliciot's Form Identifier: Year 5 Form 470 
Pbone Number: 915-779-4235 

I 1; 
Please Record Tbis Form 470 Application Number For Future Refereoce: 

This Number Must Be Used To Complete Your Application, 
If You Lcave Tbir Process Before The Application Is Completed. 

Form 470 Applicarionll: 697260000380349 

I. .. . . .  . .~ ___. .- . .. . "  . . . ~. -. . ... -. . 



FCC Form 470 
Universal Service Program Description of Services Requested 

App0V.l by OMB 
Y o M ) 9 M 6  

Entity Number: 142118 
Conbct Person: Jack Johnston Pbone Number: 915-77942335 

Applicant'r Form Identifier: Year 5 Form 470 

yey. 
Services for whicb anewmtlslconmctis sought fathc W i n g  year m iton 2. 

Srrvicn Ih.1 arr covrrrd by 8 sip&, wrinrn contract exrccutrd pursuant 10 pning of a Form 470 in 8 previous 
A m u h i - y e a r s o n m c t ~ i ~ m d u ~ f a e 7 / 1 0 F ) 7 b u f U w h i c h ~ F ~ r m 4 7 0 h . r b r r a f i l r d m ~ ~ o v r p m ~  Year. 

rogrsm year OR 8 ccmtracl signed odbrforc 7110197 and rrpnrd  on a Form 470 in 8 previous yrar as an rlisting Con1raeI 
o NOT rquirc filing of 8 Form 470. 



-. ~ . . - . . . . . .. -, . . . . - . _. . 

Long Distance services 

Baric Telephone ServiCelPOTS,Centrex 

Long Distance. calling cards 

High bandwidth service 156kbls.ISDN. 

Appvd by OMB 
30600106 

Entity Number: 142118 
Contact Person: Jack Johnston 

2000 lines * 200 additional 
95 sites * 5 additional 

95 sitar * 5 additional 

95 rites * 5 additional 

FCC Form 470 
Universal Service Program Description of Services Requested i 
w. 

Applicant's Form 
Phone Number: 

Identifier: Year 
915-179-4235 

5 Form 470 

Block 2: Summary Description of Needs or Services Requested 

What kinds 01 services are you reeking for Telecommunications Services? (See the Eligible Services List and 
Addenda at www.sl.un1venaiservice.o~ for examples). Please answer the questions below if you select this 
category. 

~Haintcnancelinstallation [inside ;cF. 
I Internet 2 

lHOmewDrk hotline service 

\Dark fiber. professional services 

I 
I 

95 sites - 5 additional 
195 rites * 5 additional 

95 sites - 5 additional 
95 sites + 5 additional 

95 sites * 5 additional 
95 sites + 5 additional 

I 

I I 
I 

I 
7 
I 
I 



FCC Fom 470 

'9 Intrrnei Access 

a 0 YES. I haw M RFP. ch00re one oithe following: II is miiable on the w ~ b  at 1 
b @) NO, I do mthavcm RFP forth- sew-. 
if  you answered NO, you must list below the Internet Access Services you seck. Spcci each service or function (c.g.. monthly 
Internet service) and quantity and/or capacity(e.g.. for 500 urcrr). Sec the Eligible Services%st at www.sl.univcrralsmice.org for 

De you have a Reqwst for Proposal (RFP) 1h.r specifies the services p u  are seeking ? 

or VU n the Conun P m o n  in Iton 6 or n the m n c t l i N d  h Im 11. 

~. - 
Universal Servlce Program Description of Services Request& 

Internet access (bundled. unbundled) 

W A N ,  dark fiber 

High bandwidth service (56kb/s. ISDN 

Mintenancelinsfallation 

e-mail 

construction costs. contingency fees 

A-*I by OMB 
3wo-oM6 

Entity Number: 142118 
Contact Person Jack Johnston 

for 95 sites + 5 new 
f o r  95 sites * 5 new 

for 95 sites + 5 new 
for 95 sites f 5 new 
fo: 95 sites + 5 new 

far 95 sites * 5 new 

Applicant's Form Identifier: Year 5 Form 470 
Phone Kumber: 915-779-4235 

Block 2 Summary Description of Needs or Services Requested 

What kinds of services are you seeking for Internet Access ? (See the Eligible Services List and Addenda at  
www.sl.unlversalrerviee.org for examples). Please answer the questions below If you select this category. 

I 

I 
I 
I 

I I 

http://www.sl.univcrralsmice.org
http://www.sl.unlversalrerviee.org

